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10 Aug 2006 
 

MEMORANDUM FOR RECORD  
 
SUBJECT:  Inland Navigation Community of Practice teleconference 10 August 2006 
from 1030 to 1200 e.t.  
 
1.  Tab Brown opened with his efforts concerning: 

• Command strategic review with HQ on LRD planning CoP activities 
• Responding to Gen. Berwick’s charge to maintain LRD planning capability 

and excellence 
• FY08 Budget – LRD FYDP to take PCXIN to next level with GI $ 
• LRD designated a Center for Risk and Reliability; looking to hire a GS-14 

Economist 
• Taking ORMSS analysis to ORS tributaries and navigation dams 

 
2.  Bud Langdon Construction and Rehabilitation status: 
 

PROJECT FUN FACTS

Construction:
J.T. Myers L&D - OH River 8yrs sunk thru FY07, 6yrs remain (2000 study) … online slid from 2008 to 2013
McAlpine L&D - OH River 18yrs sunk thru FY07, 2yrs remain (1994 study) … online slid from 2002 to 2009
Olmsted L&D - OH River 22yrs sunk thru FY07, 8yrs remain (1990 study) … online slid from 2006 to 2015
Byrd L&D - OH River (remaining Dam Rehab) 22yrs sunk thru FY07, 5yrs remain (1981 study) … online slid from 1990 to 1993
Marmet L&D - Kanawha River 14yrs sunk thru FY07, 2yrs remain (1996 study) … online slid from 2006 to 2008
Winfield Locks & Dam 21yrs sunk thru FY07, 1yrs remain (1986 study) … online 1997
Kentucky L&D - Tennessee River 15yrs sunk thru FY07, 6yrs remain (1994 study) … online slid from 2009 to 2013
Chickamauga L&D - Tennessee River 6yrs sunk thru FY07, 6yrs remain (2002 study) … online slid from 2010 to 2013
Monongahela River L&Ds 2,3 & 4 - Mon.R. 16yrs sunk thru FY07, 11yrs remain (1991 study) … online slid from 2002 to 2019
Inner Harbor Navigation Canal Lock (Louisiana)
Sault Ste. Marie Locks & Dam 13yrs sunk thru FY07, 8yrs remain (2004/2005 LRR in HQ) … online slid from 2014 to 2015

P.E.D.
Upper MS River & Illinois Wateray Navigation
Greenup L&D 8yrs sunk thru FY07, 7yrs remain (2000/2006 study) … online slid from 2008 to 2015
Bayou Sorrel Lock, Intracoastal Waterway
Gulf Intracoastal Waterway, Texas

Major Rehabilitation
Lock & Dam 3, MS River
Lock & Dam 11, MS River
Lock & Dam 19, MS River
Lock & Dam 24, MS River
Locks & Dam 27, MS River
Chicago Lock Rehab. ??? 2yrs sunk thru FY07 ___ (1999 study) …
Markland L&D Rehab. 1yrs sunk thru FY07, 3yrs remain (1999 study) … online slid from 2003 to 2009
Emsworth Dam Rehab. 4yrs sunk thru FY07, 4yrs remain (2001 study) … online slid from 2007 to 2012

Studies
Calcasieu Lock, Intracoastal Waterway
Lower Monumental Lock - Lower Snake River
ORMSS (draft to final)
GLSLS Feasibility
Arkansas River Study
White River
Myers Dam Rehab. ENG reliability complete end of yr.  Rpt complete Mar. 2007 for FY09 budget submission
Chickamauga Update
Upper OH Feasibility
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* Note Tab wants a letter to send to MSCs soliciting PCXIN engagement in these projects 
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3.  Veronica Rife ORMSS Update: 
• Draft ORMSS SIP Review – Team addressing public comments on peer 

review and the environmental piece 
• HQ to provide PGM soon (next couple days) 
• Team recommendations on how to respond 
• Brief Gen Berwick issues for his decision on next step.  Put study on hiatus 

until funding? 
 
4.  Wes Walker for Dave Wright GLSLS Update: 

• Joint US/Canada 
• Focus on 15 locks and investment needs over next 50 years 
• New cargoes new vessels - MARAD - what kind of future? 
• Finalize data and models in next few weeks; schedule to have draft report by 

15 Dec 
• Management Team next week in Toronto to decide if schedule is doable 

 
5.  Bill Frechione Upper Ohio Feasibility: 

• Updated PMP will be presented to Mike White 16 Aug 
• Do external review and model certification requirements necessarily extend 

study time and cost? 
• L/D 3 Mon down next week for rehab – chance to tour and see unique flume of 

this very old project 
 
6.  Richard Astrack UMR-IWW: 

• About to request to the national economics CoP to assemble a peer review 
(outside Corps) and ITR team (outside MVD) 

• They have prepared a list of names 
• Woodley has said we don’t need to go to NAS for peer review 

 
7.  GIWW – is there a need for ITR? 
 
8.  Diane Karnish Lower Monumental: 

• Policy comment to respond to 
• Trying for FY08 budget 

 
9.  Mike Holley Myers Rehab: 

• ED reliability effort done by end of FY06 
• Bill Frechione will simulate consequences in coordination with PCXIN 
• Report to be completed by March 2007 for FY09 budget 
• Tab questioned the role of the CX in rehab studies?  Where should ITR occur? 

 
10.  Mark Hammond 2007 GI studies: 

• Finalize ORMSS SIP 
• Upper Ohio Feasibility 
• UMR/IWW peer review, model certification and ITR 
• Myers Rehab 
• GLSLS Feasibility 
• Calcasieu Lock, Intracoastal Waterway, Louisiana 
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• Lower Monumental Lock Study, Lower Snake River, Washington 
 
11.  Bill Frechione Economic Updates: 
 

• None scheduled; usually done on authorized projects not yet funded for 
construction 

• Unsure of status on Chickamauga, Myers and Kentucky locks 
 
12. Wes Walker Reliability Efforts: 

• Spills over to NETS work and focuses on data, models and budget 
• Data – USACE reliability Directory of Expertise to make virtual team more 

robust with better ED and EC data; challenge is accounting for consequences 
of closure – shipper response; event studies have solicited information from 
shippers at McAlpine, Greenup, Hannibal and L&D 27 

• Models – NETS is expanding framework for navigation system simulation 
models with regional routing and commodity flow to broaden scope of partial 
equilibrium models; Brown and Haberly have taken an existing model and 
tailored it to harbors for use in developing economic metrics 

• Budget – HQ workshop next week is opportunity to educate about ORNIM 
supporting asset management; LRD FYDP proposes applying ORNIM to ORS 
tributaries and navigation dams to determine maintenance needs 

 
13.  Mark Lisney spoke on NETS stating that Keith Hofseth has been focused on working 
the Global Grain Model 
 
14.  Bruce Carlson Planning CoP takeaways: 

• Well attended, high value, good event 
• Planners need flexibility, ability to work virtually; multi-disciplined 
• Planning CoP website with presentations from San Francisco, Baltimore, and 

New Orleans workshops:  
http://www.usace.army.mil/inet/functions/cw/cecwp/2006_presentations/plnconf06.html 

• Next Planning Cop tentatively schedule for May 2008 in San Antonio 
 
15.  Jon LaRandeau Missouri River Navigation: 

• Gen. Riley meeting recently over Missouri River navigation – Corps not 
providing adequate channel 

• 7 year drought – approaching severity of dust bowl drought from the 30s 
• 3 towing companies use the river 
• Master Manual (2004) – do not operate for Mississippi navigation 
• Missouri River is not closed to navigation but is operating under very 

restrictive conditions 
 
16.  Open Forum: 

• Jack Lane – IWR has latest detailed Waybill data; not for public access but 
used by TVA in rate studies.  TVA will lose rate capability with retirement of 
Dager.  Corps will need adequate funding to continue rate capability either in-
house or through contracting. 
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• Bruce Carlson mentioned Bill Frechione got a flood damage reduction 
simulation model certified during his ITR of the Center Hill model.  This needs 
to be written up and the process explained in Planning Ahead. 

• Tab Brown expects to reach out to other MSCs to include their expertise in the 
inland navigation CoP. 

 
17.  Due-outs: 

• Tab wants a letter to send to MSCs soliciting CX engagement (Walker) 
• Post this MFR to PCXIN web-site (Hammond) 
• Write article on Center Hill model certification for Planning Ahead 

(Frechione) 
 
 
 

 
     Mark Hammond 
     Regional Economist 
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